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Background 

National Security and 
International AfYairs Division 

B-249408 

July 20,1992 

The Honorable Barbara Boxer 
Chair, Government Activities 

and Transportation Subcommittee 
Committee on Government Operations 
House of Representatives 

Dear Madam Chain 

As you requested, we are providing information on the financial reserves 
available to offset risks associated with the National Aeronautics and 
Space Administration’s (NASA) Space Station Freedom program. In a May 1, 
1991, testimony1 before your subcommittee, we stated our concern that the 
space station program was not maintaining adequate fmancial reserves to 
cover unanticipated contingencies commensurate with the high risk 
nature of this program. Our concern was based on the effects inadequate 
reserves could have on the overall success of the program, including 
reductions in program content, schedule delays, or cost growth. In 
testimony the following day, NASA stated that about 26 percent, or 
$4 billion, of the estimated cost to develop and operate the redesigned 
space station for fiscal year 1992 through fiscal year 1999 was financial 
reserves. NASA also noted that these reserves were adequate to cover 
unforeseen future contingencies. 

In January 1934, NASA initiated a msjor research and development effort to 
build Space Station Freedom. For major research and development 
projects, such as the space station, anticipating and accurately estimating 
aIl costs of development and operations is highly unlikely. Accordingly, 
NASA’S cost estimates for the space station include both a baseline program 
to fund the costs of known requirements and allowances for financial l 

reserves to fund unexpected major contingencies such as schedule delays 
or changes in project objectives or scope. To develop and operate the 
redesigned facility through fiscal year 1999, NASA’S current $30 billion cost 
estimate includes almost $20 billion for known research and development 
requirements and related financial reserves. Construction of station 
support facilities, shuttle flights to assemble and maintain the station, 
salaries and benefits of NASA personnel working on the station, and costs 

‘Que&io~~ Remain on the Costs, Uses, and Risks of the Redesigned Space Station 
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incurred through fiscal year 1991 are among the items that comprise the 
remaining costs in NASA'S $30 billion estimate. 

Maintaining adequate financial reserves is necessary in sophisticated 
research and development programs to offset unanticipated program 
requirements and to avoid cost growth and delays. According to NASA, 
levels of reserves usuaiiy range from 10 percent to 36 percent, depending 
on factors such as project complexity, technicaI challenges, and time 
required to complete the program. Before the station’s most recent 
redesign, NASA attempted to maintain a 30-percent to 35percent reserve for 
the space station program. 

NASA is planning to begin assembling the space station in low earth orbit in 
1996. In order to meet that schedule, the station is scheduled to complete 
critical design review by the summer of 1993. After critical design review 
is completed, station contractors can begin to manufacture and test 
components in accordance with their approved designs. 

Results in Brief By March 1992, NASA'S financial reserves included in its $20 billion estimate 
for developing and operating the redesigned station through fiscal year 
1999 had decreased to a little over $3.2 billion, or about 20 percent of the 
baseline program of $16.6 billion. 

In June 1992 NASA committed over $1.1 billion in station reserves to fund 
additional program requirements thereby decreasing reserves to 
$2.1 billion. However, according to the Director, Space Station Freedom 
Program, with the June 1992 commitment of reserves, ail known 
requirements threatening the program’s reserves have been funded. The 
June 1992 action reduced reserves to a little over 12 percent of the revised 
program. All but about $166 million of the remaining $2.1 billion reserves 
are currently scheduled for the last 5 years covered by the estimate--fiscal 
years 1996 through 1999. 

l 

Space station program officials are concerned about the limited reserves, 
but believe that with careful management and stringent cost control, they 
will be adequate to complete the program on time and within the current 
$20 billion estimate. However, we believe program officials face an 
extremely difficult challenge, especially during the next couple of years. If 
the reserves prove inadequate, program officials will have to reduce 
content, delay schedules, and/or increase costs. 
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Space Station 
F’inancial Reserves 
Are Limited 

In November 1991 NASA told us that the redesigned space station’s 
development and operations cost estimate through fiscal year 1999 
included $4 billion in fmancial reserves, or about 26 percent of the 
baseline program of $15.6 billion. However, by March 1992, the use of 
reserves within the program reduced them to a little over $3.2 billion, or 
about 20 percent of the baseline program of $16.6 billion. 

During the latter part of 1991 and into early 1992, program managers began 
to address a large number of unfunded program requirements initially 
estimated to cost over $2.1 billion. After extensive evaluation, in June 1992 
space station program managers committed over $1.1 billion of station 
reserves to fund these requirements. Included in the items funded were 

l avionics and software testing and development systems to ensure that 
various station systems and elements work properly prior to launch and 
satisfy their design requirements, 

. ground support equipment to test communication and tracking flight 
hardware prior to launch, 

l a data management system to distribute scientific payload data collected 
on orbit to various ground users, and 

l design changes to the U.S. laboratory and the propulsion modules to 
enhance meteoroid and orbital debris protection. 

As a result, financial reserves through fiscal year 1999 are now down to 
$2.1 billion, or a little over 12 percent. This amount includes annual 
reserves during the remainder of this fiscal year and over the next 2 fwcal 
years of only 1 percent to 4 percent. For example, the space station 
program’s recommended funding level for fiscal years 1993 and 1994 totals 
over $4.7 billion, of which less than $146 million is for reserves. The 
overall level of reserves through fBcal year 1999 reaches 12 percent only 
because of higher reserve levels estimated for f=cal years 1996 through 
1999. All but $166 million of the & re maining reserves, or 92 percent, are 
currently scheduled for the last 6 years covered by the estimate-fiscal 
years 1996 through 1999. 

NASA space station program officials are concerned about the reserve 
margin, but according to the Director, Space Station Freedom Program, 
NASA'S $1.1 billion commitment of reserves in June 1992 resolved all 
outstanding unfunded requirements. Therefore, program officials believe 
that, with careful management and stringent cost control, the reserves that 
remain in the program will be adequate to cover future contingencies. 
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However, we believe that they face an extremely difficult challenge, 
especially in managing the program over the next 2 years when the 
financial reserves are very limited. The program’s critical design review 
will not be completed until next summer and potential problems that may 
arise throughout the building, testing, and launch of station elements are 
yet to be faced. If the reserves prove inadequate, the program will have to 
reduce content, delay schedules, and/or increase costs. 

Scope and 
Methodology 

To obtain information on the fu\ancial reserves NASA maintains in the 
space station program, we interviewed NASA Headquarters officials in the 
Comptroller and Space Station program offices. We also reviewed 
financial and program documents related to the level of financial reserves 
in the program and the use of those reserves to fund additional program 
requirements. 

We conducted our review from March to July 1992 in accordance with 
generally accepted government auditing standards. As requested, we did 
not obtain written agency comments on this report, but we obtained the 
views of responsible NASA officials and considered them in preparing this 
report. 

Unless you publicly announce its contents earlier, we plan no further 
distribution of this report until 30 days after its issue date. At that time, we 
will send copies to the NASA Administrator and appropriate congressional 
committees. Copies will also be made available to other interested parties. 

Please contact me on (202) 276-6140 if you or your staff have any 
questions concerning this report. The major contributors to this report are 
listed in appendix I. 

Sincerely yours, 

Mark E. Gebicke 
Director, NA~AISS~~S 
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Appendix I 

Major Contributors to This Report 

National Security and F’rank Degnan, Assistant Director 

International Affairs Mona M. zacijura, Adviser 
William W. Cracker, Adviser 

Division, Washington, 
D.C. 

Dallas Regional Office James D. Berry, Jr., Evaluator-in-Charge 
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